Rpt-ID: RCPESPRJ Georgia Date: 03/31/2014
User: vepps Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0018 Pay Period: 03/04/2014

to 03/27/2014

Contract Location: Time Allowed: 822  Days
US 84/SR 38/W. HILL AVE E OF GOOLSBY ST (CS 783) TO N Elapsed Calender Days: 543  Days
Percent Time: 66.06
District: 4 Area: 01
Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let: 08/17/2012

P. O. BOX 546 Date Awarded: 08/31/2012
Date Contract Executed: 09/21/2012
Date Notice to Proceed: 10/01/2012

VALDOSTA GA 31603-0546 Date Work Began: 10/03/2012

Phone: (229)244-9286 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $9,399,548.48 Counties:

Original Contract Amount $9,014,196.03 Lowndes

Funds Available $3,202,980.28

Percent Complete 65.92%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
422710- $9,399,548.48 $9,014,196.03 $3,202,980.28 65.92% $543,491.54

Chief Engineer
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03/04/2014
to 03/27/2014

Project Number:

Federal State Project Number:

422710-

US 84/SR 38/W. HILL AVE - WIDENING & RCNS

STPNO0-0007-03(033)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,957,254.56
$1,239,313.64
$6,196,568.20

$6,196,568.20

$6,196,568.20

Prev to Date

$4,522,461.33
$1,130,615.33

$5,653,076.66
$0.00 $0.00

$5,653,076.66
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,653,076.66

Total Payable:

This Estimate

$434,793.23
$108,698.31
$543,491.54
$0.00
$543,491.54
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$543,491.54



Rpt-ID: RCPESPRJ Georgia Date: 03/31/2014
User: vepps Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0018 Pay Period: 03/04/2014
to 03/27/2014
Project Number 422710-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .796
210000.000 .055
.851 $11,550.00 $178,710.00
STPNO0-0007-03(033)
0020 210-0100 GRADING COMPLETE - LS 1.000 .790
1691000.000 .020
.810 $33,820.00 $1,369,710.00
STPNO0-0007-03(033)
0085 441-0104 CONC SIDEWALK, 4 IN SY 5,669.000 2,204.564
29.000 308.753
2,513.317 $8,953.84 $72,886.19
0090 441-4020 CONC VALLEY GUTTER, 6 IN SY 140.000 270.252
38.000 .000
270.252 $.00 $10,269.58
0160 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 76.000 20.500
325.000 -1.500
19.000 $-487.50 $6,175.00
0165 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 4.000 9.000
375.000 .000
9.000 $.00 $3,375.00
0175 668-2100 DROP INLET, GP 1 EA 37.000 32.000
1775.000 2.000
34.000 $3,550.00 $60,350.00
0200 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 223.000 347.500
75.000 .000
347.500 $.00 $26,062.50
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Pay Period: 03/04/2014
to 03/27/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0205 668-5000 JUNCTION BOX EA 19.000 29.000
1500.000 .000
29.000 $.00 $43,500.00
Category Amount: $57,386.34 $1,771,038.27
Category Number: 0050 PERMAMENT EROSION CONTROL
0240 710-9000 PERMANENT SOIL REINFORCING MAT SY 364.000 457.333
3.000 .000
457.333 $.00 $1,372.00
Category Amount: $0.00 $1,372.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0315 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 523.000 1,197.000
4.000 .000
1,197.000 $.00 $4,788.00
Category Amount: $0.00 $4,788.00
Category Number: (0030 ROADWAY
0395 318-3000 AGGR SURF CRS TN 609.000 633.350
25.000 .000
633.350 $.00 $15,833.75
0445 600-0001 FLOWABLE FILL CY 114.000 67.005
200.000 4.000
71.005 $800.00 $14,201.00
0450 603-7000 PLASTIC FILTER FABRIC SY 223.000 347.500
2.000 .000
347.500 $.00 $695.00
0475 611-9000 CAPPING MINOR STRUCTURE EA 2.000 4.000
550.000 .000
4.000 $.00 $2,200.00
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Contract ID: B14382-12-000-0 Estimate Number: 0018
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Pay Period: 03/04/2014
to 03/27/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0480 668-1100 CATCH BASIN, GP 1 EA 63.000 44.500
2000.000 8.000
52.500 $16,000.00 $105,000.00
Category Amount: $16,800.00 $137,929.75
Category Number: 0040 TEMPORARY EROSION CONTROL
0540 167-1500 WATER QUALITY INSPECTIONS MO 24.000 15.000
1750.000 1.000
16.000 $1,750.00 $28,000.00
Category Amount: $1,750.00 $28,000.00
Category Number: 0060 WALL NO 1
0560 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 874.000 947.000
24.900 .000
947.000 $.00 $23,580.30
1
0570 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 11,083.000 11,111.000
24.900 .000
11,111.000 $.00 $276,663.90
1
0575 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 716.000 901.000
24.900 .000
901.000 $.00 $22,434.90
1
Category Amount: $0.00 $322,679.10
Category Number: (0070 WALL NO 2
0600 627-1000 MSE WALL FACE, 0- 10 FT HT, WALL NO - SF 2,478.000 2,506.000
24.900 .000
2,506.000 $.00 $62,399.40
2
0610 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 6,045.000 7,571.000
24.900 .000
7,571.000 $.00 $188,517.90
2
Category Amount: $0.00 $250,917.30



Rpt-ID: RCPESPRJ Georgia
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Contract ID: B14382-12-000-0 Estimate Number: 0018
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Pay Period:

03/04/2014

to 03/27/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY
0645 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .500
740000.000 .500
1.000 $370,000.00 $740,000.00
1
0650 500-3002 CLASS AA CONCRETE CcY 336.000 336.489
481.000 .000
336.489 $.00 $161,851.21
0665 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .500
147582.000 .500
1.000 $73,791.00 $147,582.00
1
Category Amount: $443,791.00 $1,049,433.21
Category Number: (0030 ROADWAY
0695 310-5140 GRAGGR BASE CRS, 14 IN, INCL MATL SY 17,389.000 12,810.168
17.250 1,222.111
14,032.279 $21,081.41 $242,056.81
0715 668-2105 DROP INLET, GP 1, SPCL DES EA 7.000 11.000
1900.000 .000
11.000 $.00 $20,900.00
Category Amount: $21,081.41 $262,956.81
Category Number: 0040 TEMPORARY EROSION CONTROL
0730 163-0232 TEMPORARY GRASSING AC 2.000 2.961
200.000 .000
2.961 $.00 $592.20
Category Amount: $0.00 $592.20
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Pay Period: 03/04/2014
to 03/27/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0820 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 12,088.000 7,739.000
15.500 173.083
7,912.083 $2,682.79 $122,637.29
Category Amount: $2,682.79 $122,637.29
Project Total Amount: $543,491.54 $6,196,568.20



